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ESTIMATE RUN 01/16/2007

ESTIMATE SUMMARY 12:48:31
CONTID: C14282 ESTIMATE NO: 0009 PROG SPEC YR:2002
PCN: 14282-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 87.0 DAYS TIME ALLOW: 83 WORK DAYS
SH9 Fairplay Drainage Imp PERCENT TIME: 104.82 ORIG TIME ALLOW: 75 WORK DAYS
PROJECT NO: STA 0091-021
SHY9 Fairplay Drainage Imp
NAME OF ROAD: 9
PROJECT COUNTIES: PARK, REGION 1
CONTRACTOR:
KB CONSTRUCTION, INC. PAY PERIOD ENDING 01/16/2007 DATE TIME STARTED 06/07/2004
P.0. BOX 870 DATE LET 04/22/2004 DATE WORK BEGAN
DATE AWARDED 05/05/2004 DATE TIME STOPPED 06/22/2005
DATE CONTRACT EXECUTED 05/20/2004 DATE ACCEPTED 06/22/2005
ELIZABETH Cco 80107 303/472-6299 DATE NOTICE TO PROCEED 06/07/2004
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,024,285.35 PARTICIPATING $ 1,024,285.35 S 25,399.32
AWARD PROJECT AMT: $ 886,074.14 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 100.00% TOTAL EARNINGS 1,024,285.35 25,399.32
FUNDS AVAILABLE: $ 0.00 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,024,285.35 25,399.32
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,342.56 -380.99
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,017,942.79 25,018.33
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,017,942.79 25,018.33
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 25,018.33

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 14282-BID ESTIMATE RUN 01/16/2007
PROJECT: STA 0091-021 ESTIMATE NO: 0009 12:48:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UNIT PRICE
CAT NO0200 ROADWAY
0005 202-00035 REMOVAL OF PIPE 395.000 395.000
LF 0.000 0.00
7.50000 395.000 2,962.50
0010 202-00037 REMOVAL OF END SECTION 3.000 3.000
EACH 0.000 0.00
136.67000 3.000 410.01
0015 202-00090 REMOVAL OF DELINEATOR 20.000 20.000
EACH 0.000 0.00
3.50000 20.000 70.00
0020 202-00200 REMOVAL OF SIDEWALK 541.000 541.000
SY 0.000 0.00
23.10000 541.000 12,497.10
0025 202-00203 REMOVAL OF CURB AND GUTTER 1,133.000 1,133.000
LF 0.000 0.00
8.50000 1,133.000 9,630.50
0030 202-00220 REMOVAL OF ASPHALT MAT 6,559.000 6,559.000
SY 0.000 0.00
5.41000 6,559.000 35,484.19
0035 202-00810 REMOVAL OF GROUND SIGN 8.000 8.000
EACH 0.000 0.00
40.00000 8.000 320.00
0040 202-00825 REMOVAL OF FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
250.00000 1.000 250.00
0045 202-01130 *REMOVAL OF GUARDRAIL TYPE 3 94.000 94.000
LF 0.000 0.00
10.51000 94.000 987.94
0050 202-01300 *REMOVAL OF END ANCHORAGE 2.000 2.000
EACH 0.000 0.00
437.75000 2.000 875.50
0055 202-04001 PLUG CULVERT 0.000 0.000
EACH 0.000 0.00
250.00000 0.000 0.00
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PCN: 14282-BID ESTIMATE RUN 01/16/2007
PROJECT: STA 0091-021 ESTIMATE NO: 0009 12:48:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 203-00060 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 1,638.000 1,638.000
cy 0.000 0.00
24.20000 1,638.000 39,639.60
0065 203-01500 BLADING 0.000 0.000
HOUR 0.000 0.00
95.00000 0.000 0.00
0070 203-01597 POTHOLING 13.000 13.000
HOUR 0.000 0.00
150.00000 13.000 1,950.00
0075 207-00205 TOPSOIL 399.000 399.000
cY 0.000 0.00
34.02000 399.000 13,573.98
0080 208-00010 EROSION BALES 13.000 13.000
EACH 0.000 0.00
9.50000 13.000 123.50
0085 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
350.00000 1.000 350.00
0090 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000
LS 0.000 0.00
2,500.00000 1.000 2,500.00
0095 210-00001 RESET STRUCTURE 0.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0100 210-00050 RESET FIRE HYDRANT 2.000 2.000
EACH 0.000 0.00
1,500.00000 2.000 3,000.00
0105 210-00810 RESET GROUND SIGN 35.000 35.000
EACH 0.000 0.00
150.00000 35.000 5,250.00
0110 210-00825 RESET FLASHING BEACON 1.000 1.000
EACH 0.000 0.00

1,200.00000 1.000 1,200.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-01000 RESET FENCE 249.000 249.000
LF 0.000 0.00
9.00000 249.000 2,241.00
0120 210-04000 ADJUST STRUCTURE 21.000 21.000
EACH 0.000 0.00
155.00000 21.000 3,255.00
0125 212-00006 *SEEDING (NATIVE) 0.900 0.900
ACRE 0.000 0.00
1,230.50000 0.900 1,107.45
0130 213-00002 *MULCHING (WEED FREE HAY) 0.900 0.900
ACRE 0.000 0.00
1,096.75000 0.900 987.08
0135 213-00061 *MULCH TACKIFIER 180.000 180.000
1B 0.000 0.00
2.14000 180.000 385.20
0140 304-06007 AGGREGATE BASE COURSE (CLASS 6) 1,301.000 1,301.000
cY 0.000 0.00
19.91000 1,301.000 25,902.91
0145 403-00720 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 103.620 103.620
TON 0.000 0.00
185.83000 103.620 19,255.70
0150 403-34721 *HOT BITUMINOUS PAVEMENT (GRADING SX) (75) (PG 58-28) 3,158.400 3,158.400
TON 0.000 0.00
41.49000 3,158.400 131,042.02
0155 411-10255 *EMULSIFIED ASPHALT (SLOW-SETTING) 798.000 798.000
GAL 0.000 0.00
1.55000 798.000 1,236.90
0160 412-00600 CONCRETE PAVEMENT (6 INCH) 18.000 18.000
SY 0.000 0.00
86.07000 18.000 1,549.26
0165 504-08255 MASONRY LANDSCAPE WALL (DRY STACK) 1,099.000 1,099.000
SF 0.000 0.00
22.00000 1,099.000 24,178.00
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PCN: 14282-BID ESTIMATE RUN 01/16/2007
PROJECT: STA 0091-021 ESTIMATE NO: 0009 12:48:31

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 506-00000 RIPRAP 53.000 53.000
cy 0.000 0.00
57.28000 53.000 3,035.84
0175 514-00000 PIPE RAILING 76.000 76.000
LF 0.000 0.00
74.00000 76.000 5,624.00
0180 601-03000 *CONCRETE CLASS D 1.800 1.800
cy 0.000 0.00
674.34000 1.800 1,213.81
0185 603-01180 18 INCH REINFORCED CONCRETE PIPE 1,447.000 1,447.000
LF 0.000 0.00
50.61000 1,447.000 73,232.67
0190 603-01240 24 INCH REINFORCED CONCRETE PIPE 2,065.000 2,065.000
LF 0.000 0.00
40.24000 2,065.000 83,095.60
0195 603-05018 18 INCH REINFORCED CONCRETE END SECTION 1.000 1.000
EACH 0.000 0.00
387.80000 1.000 387.80
0200 603-05024 24 INCH REINFORCED CONCRETE END SECTION 2.000 2.000
EACH 0.000 0.00
418.70000 2.000 837.40
0205 604-00305 *INLET TYPE C (5 FOOT) 5.000 5.000
EACH 0.000 0.00
2,134.00000 5.000 10,670.00
0210 604-00350 *INLET TYPE C (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,585.00000 1.000 2,585.00
0215 604-13006 *INLET TYPE 13 (5 FOOT) (SPECIAL) 16.000 16.000
EACH 0.000 0.00
2,486.11000 16.000 39,777.76
0220 604-13011 *INLET TYPE 13 (10 FOOT) (SPECIAL) 1.000 1.000
EACH 0.000 0.00
2,859.76000 1.000 2,859.76
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PCN: 14282-BID ESTIMATE RUN 01/16/2007
PROJECT: STA 0091-021 ESTIMATE NO: 0009 12:48:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0225 604-30005 MANHOLE SLAB BASE (5 FOOT) 2.000 2.000
EACH 0.000 0.00
1,147.00000 2.000 2,294.00
0230 604-30010 MANHOLE SLAB BASE (10 FOOT) 1.000 1.000
EACH 0.000 0.00
1,452.49000 1.000 1,452.49
0235 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 94.000 94.000
LF 0.000 0.00
22.40000 94.000 2,105.60
0240 606-02003 *END ANCHORAGE (NONFLARED) 2.000 2.000
EACH 0.000 0.00
2,090.90000 2.000 4,181.80
0245 607-11525 FENCE (PLASTIC) 696.000 696.000
LF 0.000 0.00
1.50000 696.000 1,044.00
0250 608-00006 *CONCRETE SIDEWALK (6 INCH) 2,252.000 2,252.000
SY 0.000 0.00
36.08000 2,252.000 81,252.16
0255 608-00010 *CONCRETE CURB RAMP 233.000 233.000
sy 0.000 0.00
102.16000 233.000 23,803.28
0260 609-21021 *CURB AND GUTTER TYPE 2 (SECTION II-M) 4,556.000 4,556.000
LF 0.000 0.00
17.80000 4,556.000 81,096.80
0265 612-00001 DELINEATOR (TYPE I) 19.000 19.000
EACH 0.000 0.00
18.90000 19.000 359.10
0270 612-00002 DELINEATOR (TYPE ITI) 0.000 0.000
EACH 0.000 0.00
21.00000 0.000 0.00
0275 612-00003 DELINEATOR (TYPE III) 12.000 12.000
EACH 0.000 0.00

23.10000 12.000 277.20
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PROJECT: STA 0091-021 ESTIMATE NO: 0009 12:48:31
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
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CAT NO0200 ROADWAY

0280 614-00011 SIGN PANEL (CLASS 1I) 8.000 8.000
SF 0.000 0.00
24.20000 8.000 193.60
0285 614-00012 SIGN PANEL (CLASS II) 22.000 22.000
SF 0.000 0.00
31.50000 22.000 693.00
0290 614-01512 STEEL SIGN POST (2 INCH ROUND) (POST) 97.000 97.000
LF 0.000 0.00
10.50000 97.000 1,018.50
0295 614-01522 STEEL SIGN POST (2 INCH ROUND) (SOCKET) 31.000 31.000
EACH 0.000 0.00
31.50000 31.000 976.50
0300 614-01585 STEEL SIGN POST (2.5 INCH ROUND) (SLIPBASE SCHEDULE 12.000 12.000
80) (POST)
LF 0.000 0.00
22.05000 12.000 264.60
0305 614-01588 STEEL SIGN POST (2.5 IN ROUND) (SLIPBASE SCHEDULE 80) (GD 11.000 11.000
STUB)
EACH 0.000 0.00
157.50000 11.000 1,732.50
0310 614-80000 FLASHING BEACON 1.000 1.000
EACH 0.000 0.00
1,900.00000 1.000 1,900.00
0315 622-00550 WHEEL STOP (CONCRETE) 5.000 5.000
EACH 0.000 0.00
62.00000 5.000 310.00
0320 625-00000 *CONSTRUCTION SURVEYING 1.000 1.000
LS 0.000 0.00
13,660.89000 1.000 13,660.89
0325 626-00000 *MOBILIZATION 1.000 1.000
LS 0.000 0.00
36,094.00000 1.000 36,094.00
0330 626-01000 PUBLIC INFORMATION SERVICES 1.000 1.000
LS 0.000 0.00

1,800.00000 1.000 1,800.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0335 627-00005 *EPOXY PAVEMENT MARKING 40.000 40.000
GAL 0.000 0.00
50.47000 40.000 2,018.80
0340 627-00012 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 37.000 37.000
GAL 0.000 0.00
37.08000 37.000 1,371.96
0345 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 192.000 192.000
(WORD-SYMBOL)
SF 0.000 0.00
15.45000 192.000 2,966.40
0350 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 369.000 369.000
LINE)
SF 0.000 0.00
7.47000 369.000 2,756.43
0355 630-00000 *FLAGGING 3,904.000 3,904.000
HOUR 0.000 0.00
21.00000 3,904.000 81,984.00
0360 630-00007 *TRAFFIC CONTROL INSPECTION 68.000 68.000
DAY 0.000 0.00
52.50000 68.000 3,570.00
0365 630-00012 *TRAFFIC CONTROL MANAGEMENT 111.000 111.000
DAY 0.000 0.00
362.25000 111.000 40,209.75
0370 630-80001 FLASHING BEACON (PORTABLE) 0.000 0.000
EACH 0.000 0.00
525.00000 0.000 0.00
0375 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 0.000 0.000
EACH 0.000 0.00
50.00000 0.000 0.00
0380 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 31.000 31.000
EACH 0.000 0.00
63.00000 31.000 1,953.00
0385 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 5.000 5.000
EACH 0.000 0.00
65.00000 5.000 325.00
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CAT NO0200 ROADWAY

0390 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 72.000
SF 0.000 0.00
9.34000 72.000 672.48
0395 630-80359 *PORTABLE MESSAGE SIGN PANEL 14.000 14.000
DAY 0.000 0.00
120.00000 14.000 1,680.00
0400 630-80360 *DRUM CHANNELIZING DEVICE 159.000 159.000
EACH 0.000 0.00
42.00000 159.000 6,678.00
0405 630-80370 CONCRETE BARRIER (TEMPORARY) 100.000 100.000
LF 0.000 0.00
25.38000 100.000 2,538.00
0410 630-80380 *TRAFFIC CONE 60.000 60.000
EACH 0.000 0.00
12.60000 60.000 756.00
0415 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0420 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0425 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0430 700-70380 F/A EROSION CONTROL 1,446.930 1,446.930
FA 0.000 0.00
1.00000 1,446.930 1,446.93
0450 625-00001 CONST SURVEYING (HOUR) MCR 01 / CO 02 ADDITIONAL 7.000 7.000
SURVEYING
HOUR 0.000 0.00
100.00000 7.000 700.00
0455 900-00014 ADDED ITEM (LUMP SUM)/ MCR 03 / CO 02 NEW CURB FACE 1.000 1.000
LS 0.000 0.00

1,831.00000 1.000 1,831.00
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0460 900-00007 ADDED ITEM (EACH)/ MCR 04 / CO 02 FAIRPLAY LIGHT POLE 28.000 28.000
BASES
EACH 0.000 0.00
96.10000 28.000 2,690.80
0465 900-00024 ADDED ITEM (TON)/ 575.000 575.000
TON 0.000 0.00
10.25000 575.000 5,893.75
0470 900-00012 ADDED ITEM (FOOT)/ MCR 04 / CO 05 PETROTAK ON ASPHALT 3,732.000 3,732.000
CRACKS
LF 0.000 0.00
1.17000 3,732.000 4,366.44
0475 900-00014 ADDED ITEM (LUMP SUM)/ MCR 05 / CO 02 STORM WORK 4TH 2,984.140 2,984.140
STREET
LS 0.000 0.00
1.00000 2,984.140 2,984.14
0480 900-00014 ADDED ITEM (LUMP SUM)/ MCR 06 / CO 09 REMOVE C&G AND 551.530 551.530
SIDEWALK FOR NEW CURB DETAIL
LS 0.000 0.00
1.00000 551.530 551.53
0485 900-00014 ADDED ITEM (LUMP SUM)/ MCR 07 / CO 10 FAIRPLAY 1,716.520 1,716.520
ELECTRICAL LIGHTING CONTRACTOR WORK
LS 0.000 0.00
1.00000 1,716.520 1,716.52
0490 900-00014 ADDED ITEM (LUMP SUM)/ MCR 08 / CO 11 QWEST UTILITY 2,389.320 2,389.320
WORK AT 5TH STREET
LS 0.000 0.00
1.00000 2,389.320 2,389.32
0495 900-00014 ADDED ITEM (LUMP SUM)/ CMO 04 / CO 12 CASTLE ROCK LIEN -0.782 -0.782
LS 0.000 0.00
80,527.02000 -0.782 -62,972.13
0500 900-00014 ADDED ITEM (LUMP SUM)/ CMO 05 / CO 13 ADDITIONAL 1.000 1.000
PAVEMENT WORK
LS 0.000 0.00
18,670.28000 1.000 18,670.28
0505 900-00006 ADDED ITEM (DOLLAR)/ LIEN RELEASE TO CASTLE ROCK 32,092.630 32,092.630
DOL 0.000 0.00

1.00000 32,092.630 32,092.63
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0510 900-00006 ADDED ITEM (DOLLAR)/ LIEN RELEASE KB CONSTRUCTION 25,399.320 0.000
DOL 25,399.320 25,399.32
1.00000 25,399.320 25,399.32

CAT 0200 CURRENT AMT $ 1,009,285.35 § 25,399.32 % 1,009,285.35

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS

0435 620-00002 FIELD OFFICE (CLASS 2) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0440 620-00011 FIELD LABORATORY (CLASS 1) 1.000 1.000
EACH 0.000 0.00
7,000.00000 1.000 7,000.00
0445 620-00020 SANITARY FACILITY 2.000 2.000
EACH 0.000 0.00
500.00000 2.000 1,000.00
CAT 0400 CURRENT AMT $ 15,000.00 $ 0.00$ 15,000.00

PROJECT TOTAL CURRENT AMT § 1,024,285.35 3 25,399.32 8% 1,024,285.35



